QUARTERLY REPORT
To The
U. S. ENVIRONMENTAL PROTECTION AGENCY

Portland Harbor Joint Source Control Strategy
PERIOD ENDING September 30, 2006

PROJECT SUMMARY

Management Assistance Project

Cooperative Agreement No. V-00071807-0

Portland Harbor Joint Source Control Strategy

DEQ Project Manager: Karen Tarnow (note change from last period)

PROJECT REPORTING DATE

July 1 through September 30, 2006

ACCOMPLISHMENTS

Task 1: Project Management

Conducted necessary planning and administration activities to enable successful
implementation of the Joint Source Control Strategy (JSCS), including ongoing
identification and resolution of issues, and communicating with EPA managers.
Continued meetings with EPA and the City of Portland to better define the approach for
evaluating and controlling the stormwater pathway as described in the JSCS.

Met with EPA on August 18 and September 21 to discuss EPA comments on the March
2006 Milestone Report and various other issues related to Portland Harbor source control.
We now plan to meet with EPA on a monthly basis to discuss source-control work.

Task 2: Strateqy Implementation

Continued training for DEQ project managers on implementation of the JSCS to ensure
that it is implemented fully and consistently in individual upland source-control projects.
Worked on an individual basis with DEQ project managers to provide technical
guidance as needed, oversee JSCS implementation, and identify and resolve issues.
Coordinated with facilities within Portland Harbor to initiate stormwater characterization
and screening this fall.

Held two stormwater evaluation workshops in July for facilities within Portland Harbor
and consultants.

Task 3: Reporting

Submitted the second Milestone Report (June 2006) to EPA on July 3, 2006. Made
copies for Portland Harbor Community Advisory Group members and other upon
request.

Task 4: Strateqy Revision

No revision of the JSCS was needed in this period.



PROBLEMS ENCOUNTERED

DEQ is finding that its level of effort on this project is exceeding its projections from last
spring. Some reasons include the substantial effort in: 1) modifying and updating the
Milestone reports; 2) ensuring comprehensive and consistent implementation of the JISCS
in upland projects; 3) further developing and implementing a stormwater evaluation
approach for source control; 4) integrating upland source control and in-water RI/FS; 5)
meeting bi-weekly with EPA and the City of Portland regarding source control/stormwater;
6) initiating DEQ/EPA/partner monthly meetings regarding upland source control; and 7)
additional efforts working with EPA source-control staff. It is DEQ’s expectation that this
high level of effort will continue, because of the increased intensity of source-control work at
Portland Harbor sites and the resulting need to devote more time to interagency
coordination. Therefore, DEQ is likely to need additional funding to carry out all activities
associated with this project through June 30, 2007. DEQ will communicate more specific
funding needs with EPA over the next several months, including an evaluation of funding
options and contingencies.

PROJECT ISSUE SUMMARY

The June 2006 Milestone Report identifies and describes the following issues:
Moving certain projects through the source-control process

Completing source control at the Gasco site

DEQ staff resource limitations

Stormwater investigations and site-discovery efforts

Stormwater evaluation and control

Developing a long-term stormwater solution

For more information see pages 7 through 10 of the June 2006 Milestone Report at
http://www.deq.state.or.us/nwr/PortlandHarbor/JSCS.htm.

ACTIONS NEXT QUARTER

Continue comprehensive, consistent implementation of the JSCS.

¢ Hold monthly meetings with EPA to discuss source-control work in Portland Harbor.

e Hold bi-weekly meeting with EPA & City to discuss integration of upland source control
(focusing on stormwater pathway) & in-water RI/FS.

o Coordinate with facilities in Portland Harbor to conduct stormwater characterization and
screening this fall.

e Begin preparation of third Milestone Report (to be submitted to EPA in December 2006).

o New DEQ PM for Management Assistance Project will be Karen Tarnow. Mikell O’'Mealy
has taken a new temporary assignment outside the Portland Harbor project.

Prepared by Mikell O’'Mealy and Karen Tarnow
Project Managers

NWR Cleanup Program

Department of Environmental Quality (DEQ)
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